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BEFORE THE ORATION COMMISSlON 

:OMMIS SIONERS 

NILLIAM A. MUNDELL A Z  eo, , *, 

CRISTIN K. MAYES 
;ARY PIERCE 

EFF HATCH-MILLER 

N THE MATTER OF THE APPLICATION OF 
USSAYAMPA UTILITIES COMPANY, INC. 
:OR A CERTIFICATE OF CONVENIENCE AND 
VECESSITY. 

Arizona Corporation Commission 

JUN 18 2007 

DOCKETEU L3Y I 
DOCKET NO. SW-20422A-05-0659 

PROCEDURAL ORDER 

0 

- 

3Y THE COMMISSION: 

On August 29, 2006, the Arizona Corporation Commission (“Commission”) issued Decision Nc 

58922 which approved the application of Hassayampa Utilities Company, Inc. (“Company” o 

‘Applicant”) for a Certificate of Convenience and Necessity (“Certificate”) to provide publi 

wastewater utility service to the Hassayampa Ranch subdivision, which is being developed b: 

3assayampa Ranch Ventures, L.L.C. (“HRV”). Hassayampa Ranch is located west of the Town o 

3uckeye (“Town”) and three miles north of Interstate 10 in Maricopa County, Arizona. Th 

Clommission’s approval was conditional upon the Company filing copies of the following document 

n a timely fashion: 

A copy of the Maricopa Association of Governments’ (“MAG’) approved Section 
208 Plan Amendment (“208 Plan”) by April 30,2007; 

A copy of an Approval to Construct (“ATC”) issued by the Maricopa County 
Environmental Services Department (“MCESD) for the proposed Phase I 
wastewater treatment plant by July 3 1,2007; 

A copy of an Approval of Construction (“AOC”) issued by MCESD for the 
proposed Phase I wastewater treatment plant by April 30,2008; and 

A copy of an Aquifer Protection Permit (“APP”) and/or Arizona Pollutant 
Discharge Elimination System (“AZPDES”) permit issued by the Arizona 
Department of Environmental Quality (“ADEQ’) by April 30,2008. 

0 

0 

On April 30, 2007, the Company filed a Motion to Extend Time (“Motion”) for filing th 

Bbove-referenced documents as follows: 
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0 MAG approval of the 208 Plan from April 30,2007 to April 30,2008; 

0 MCESD approval of the ATC from July 3 1,2007 to July 3 1,2008; 

0 MCESD approval of the AOC from April 30,2008 to April 30,2009; and 

ADEQ approval of the APP andor AZPDES permit from April 30,2008 to April 30, 
2009. 

The Company’s Motion describes how the ATC, AOC and APP cannot be issued until the 

Company’s 208 Plan is approved. The Company has experienced unexpected delays in obtaining 208 

Plan approval and is requesting all four deadlines be extended by one year. 

The Company’s Motion states that because Hassayampa Ranch is located in unincorporated 

Maricopa County, MCESD must sponsor the 208 Plan to MAG before MAG will further consider it. 

The sponsor typically must also request a “letter of no objection’’ from any municipality within three 

miles of the proposed 208 Plan service area and so this request was made to the Town. 

MCESD, the developer, HRV, and the Company attempted repeatedly to obtain a no 

objection letter from the Town. However, the Town has refused to issue such a letter and ultimately 

it issued an objection letter late last summer. This objection was based on Hassayampa Ranch’s 

decision to not be annexed into the Town. 

At that time, MCESD was not ready to sponsor the Company’s original MAG 208 Plan (dated 

September 30, 2005) without the Town’s support. Applicant was coincidentally in a position to 

expand and regionalize its 208 Plan to include two other developments, Belmont and the 339* 

Avenue development. With MCESD’s input, the Company submitted a revised 208 Plan in October 

2006, which consolidated the Company’s Hassayampa Ranch service area with these two other 

developments into a regional plan termed the Northeast 208 Plan (“NE 208 Plan”). As of February 

27, 2007, the Company has MCESD sponsorship, despite the Town’s repeated objections to the 

Company’s NE 208 Plan. A copy of the MCESD sponsorship letter is attached as an exhibit to the 

Motion. The Company is now working with MAG to prepare a final draft version to be brought to 

the public and MAG committees. A copy of the Company’s revised March 2007, NE 208 Plan 

application was provided directly to the Utilities Division’s engineering section (“Staff’) for their 

review. 

2 
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The Company anticipates obtaining local approval with MAG by September 2007. The 

2ompany hopes to have ADEQ certification by October 2007. The Company’s NE 208 Plan would 

hen be sent to the Unified States’ Environmental Protection Agency, which has 120 days to review 

md approve it. If these timeframes are achieved, the Company’s NE 208 Plan will be fully approved 

n February 2008. Once the NE 208 Plan approval is obtained, the ATC, AOC and APP can be 

xocessed which can take 12 to 15 months, and for these reasons, the Company requests that the 

:ommission grant the extensions described above. 

On May 23,2007, Staff filed its response recommending approval of the Company’s Motion 

ndicating that the delays experienced by the Company had been verified and the requested 

:xtensions were reasonable under the circumstances. Staff also recommended that the Company not 

?e granted any further extensions. 

Accordingly, the Company’s Motion is reasonable and should be granted in accordance with 

Staffs recommendations. 

IT IS THEREFORE ORDERED that the Motion to Extend Time by Hassayampa Utilities 

Zompany, Inc. is hereby granted as follows: 

0 

0 

0 

0 

Approval to file the MAG 208 Plan by April 30,2008; 

Approval to file Approval to Construct by July 3 1,2008; 

Approval to file Approval of Construction by April 30,2009; and 

Approval to file Aquifer Protection Permit and/or AZPDES by April 30,2009. 

IT IS FURTHER ORDERED that no further extensions shall be granted if these deadlines are 

not met. 

~~ ~ 

MARC E. STERN 
ADMINISTRATIVE LAW JUDGE 
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'opies o e foregoing maileddelivered 
lis d a y  of June 2007 to: 

'imothy J. Sabo 
.OSHKA DeWULF & PATTEN, PLC 
)ne Arizona Center 
00 East Van Buren Street, Suite 800 
hoenix, AZ 85004 
dtorneys for Hassayampa Utilities Company, Inc. 

:hristopher Kempley, Chief Counsel - .  

,egd Division 
iRIZONA CORPORATION COMMISSION 
200 West Washington Street 
'hoenix, Arizona 85007 

lrnest Johnson, Director 
Jtilities Division 
iRIZONA CORPORATION COMMISSION 
200 West Washington Street 
'hoenix, Arizona 85007 
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